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1.0 PURPOSE

This Proposed Action Memorandum (PAM) outlines the project approach and
applicable requirements for the excavation and subsequent segregation and treatment of
depleted uranium chips and associated soils and wastes at Trench 1 (T-1), Individual
Hazardous Substance Site (IHSS) 108. IHSS 108 is located within the Buffer Zone
Operable Unit. T-1 is ranked number five (of over 200 sites) in the Environmental
Ranking [Attachment 4 to the Rocky Flats Cleanup Agreement (RFCA), DOE, 1996]. T-
1 received a high ranking because it is the single largest known volume of radioactive
material buried at the Rocky Flats Environmental Technology Site (RFETS). At this
time, T-1 is not expected to be a source of volatile organic compounds (VOCs), or other
regulated contaminants. The location of T-1 is shown on Figure 1-1.

This proposed accelerated action will reduce the risk posed to future users of the site by
removing and treating potentially pyrophoric uranium and removing and treating (if
necessary) debris, contaminated soils, and other material that may be contained in the
trench.

Environmental remediation of T-1 will consist of excavation of the materials in the
trench, segregation of contaminated and uncontaminated soils and materials, the
packaging of depleted uranium prior to shipment for off-site treatment, and the
packaging and staging of other contaminated materials for off-site disposal. The
proposed accelerated action will remove depleted uranium and/or soils above RFCA Tier
I action levels for radionuclides or VOCs. The T-1 area will also be reclaimed at the end
of the action. Achievement of remediation goals will be verified through confirmation
sampling.

This source removal is being conducted in accordance with the RFCA, and Federal,
State, and local laws, as well as U.S. Department of Energy (DOE) Orders and RFETS
policies and procedures, including quality assurance requirements. Following
excavation, packaging, and off-site treatment, the depleted uranium and associated
materials addressed by this action are expected to be Low Level Radioactive Waste
(LLRW). The depleted uranium is exempt from RCRA as a source material. (See 42
U.S.C. §6903 (27)). Remedial activities performed under this PAM will be consistent
with and contribute to the efficient performance of anticipated long-term remedial action
for the buffer zone and will be conducted in a manner which is protective of site workers,
the public, and the environment.
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2.0 PROJECT DESCRIPTION

T-1 is located just northwest of the inner east gate, and about 40 feet south of the
southeast corner of the Protected Area (PA) fence (Figure 1-1). The trench is
approximately 250 feet long, 16 to 22 feet wide, and 10 feet deep. Historical
documentation indicates depleted uranium metal chips (lathe and machine turnings)
packed in lathe coolant were buried in the west end of T-1 in approximately 125 drums.
The drums were reportedly double stacked end-on-end in the trench and covered with
one to two feet of soil. No written documentation exists for the contents of the center
and east end of the trench. Interviews with former site workers indicate that the eastern
two-thirds of the trench is likely to contain trash (pallets, paper) and debris such as empty
or crushed drums.

Under this proposed action, the drums of depleted uranium chips and incidental
contaminated soils will be excavated and treated to stabilize the potentially pyrophoric
nature of the uranium chips. A temporary structure (¢.g., Sprung Instant Structure) will
be erected to provide a weather shelter for performing project operations. Soils with high
levels of depleted uranium above RFCA Tier I action levels will also be excavated and
stabilized, as required. The pyrophoric, depleted uranium waste streams will be
packaged, inerted, and shipped for off-site treatment and disposal. Inerting stabilizes the
uranium for shipping purposes. Off-site treatment by calcination both eliminates the
pyrophoricity and produces a potentially recyclable material. Contaminated soils will be
packaged and staged for off-site disposal as described below in Section 3.4; Waste
Management.

The available historic information and recent characterization data do not indicate that T-
1 is a source of VOC contamination to subsurface soil or groundwater. If extensive VOC
contamination above Tier I action levels is encountered in the trench, these materials
would be temporarily stored pending treatment by low temperature thermal desorption.
The thermal desorption process has been used successfully at similar sites at RFETS.

21 Background

Drums of waste from Building 444 were first placed in T-1 in November 1954 and burial
operations continued intermittently until December 1962. Wastes were initially buried in
T-1 when Building 444 could not safely process drums of depleted uranium turnings that
were combustible and presented a pyrophoric hazard. The pyrophoric nature of this
waste made transporting the depleted uranium (often called tuballoy or D-38) a safety
hazard. The depleted uranium chips were in drums which also contained lathe coolant
(primarily a mixture of water, mineral oil, fatty amides), dirt and other foreign material.
Historical information indicates other wastes are buried in T-1 from Building 444
including ten drums of cemented cyanide, one drum of "still bottoms" and "copper
alloy." The east end of the trench is expected to contain crushed drums, broken pallets,
debris and trash.
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The depleted uranium casting and machining began in Building 444 in 1953 (Chem Risk,
1992). The production operations in Building 444 were conducted to support war
reserve, special order and manufacturing development work. Weapons components were
fabricated from various materials such as depleted uranium, beryllium, stainless steel,
and aluminum (EG&G,1993). Operations in Building 444 included casting, fabrication,
assembly, inspection and testing, coating and heat treating, plating, special projects and
support operations. Machining operations included turning, facing, boring, milling, and
sawing of the above materials using lathes, saws, milling equipment and other
conventional machine tools (EG&G, 1994; EG&G,1991). In 1956 the chip roaster began
operation in Building 447 to roast depleted uranium chips from the machining processes
conducted in Building 444. The roaster was out of service from 1959 to 1961 (EG&G,
1991). The waste depleted uranium chips in lathe coolant, dirt, and floor sweepings were
stored on the Building 444 dock before the roaster became operational and during the
roaster shutdown period. It was during these periods that wastes from Building 444 went
to T-1.

2.2  Existing Conditions

The T-1 area was investigated during the Operable Unit 2 Phase IT Resource
Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation
(RFI/RI) Program (DOE, 1995). Additional characterization was conducted as part of
the 1995 Trenches and Mound Site investigation (RMRS 1996). Due to the suspected
presence of pyrophoric uranium and its associated hazards, no drilling or subsurface
sampling was performed inside of the T-1 boundaries.

The T-1 area was investigated in 1995 using the following methodologies:
e Historical data were compiled using the Historical Release Report (HRR) (DOE,
1992) and supplemented with employee interviews to identify buried materials,

potential contaminants, trench location, and trench size.

e Aecrial photographs were examined to identify disturbed areas, verify trench
dimensions and location, and determine time of operation.

e A site visual survey was perfofmed to identify physical features and establish a
geophysical sampling grid.

‘e Electromagnetic and Ground Penetrating Radar surveys were conducted to locate
buried conductive and/or metallic objects and define trench boundaries.

e Soil gas surveys were conducted to identify and delineate potential contaminant
plumes.
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Historical records and information obtained through employee interviews indicate that
125, 30-gallon and 55-gallon steel drums containing 10,000-20,000 kilograms of
depleted uranium chips and turnings, and miscellaneous debris were disposed in T-1.

Drum inventory lists, memoranda, and drum shipping logs documenting the placement of
85 drums in T-1 have been located. The inventory lists and former employee interviews
indicate that the depleted uranium waste disposed in T-1 originated from Building 444.
The uranium chips and turnings were coated with a water-soluble lathe coolant (trade
name CimCool) during machining of parts. The inventory records also include ten

drums of cemented cyanide waste from Building 444. Cyanide and cadmium wastes are
known to have been generated during metallurgical operations in Building 444.

A pilot-scale 55-gallon drum evaporator was reportedly used in Building 444 for
reducing machine coolant oil waste volume (DOE, 1992). The resulting condensate was
transferred to the process waste treatment system in Building 774 (Hornbacher, 1994),
and the "still bottoms" were "drummed and buried through normal disposal channels"
(Rains and Hawley, 1955; Cichorz, 1970). “Still bottoms" from Building 444 could
potentially consist of either the lathe coolant sludge discussed above or still bottoms from
the recovery of residual trichloroethene and perchloroethene waste solvents and sludge
generated from machingd parts cleaning.

s
Several of the drums containing depleted uranium and lathe coolant oil are described in
historical documents as 30-gallon drums placed inside 55-gallon drums and then over
packed with graphite. The graphite is believed to have been excess material derived
from waste graphite molds utilized during production operations in Building 444.

Personnel directly involved in the trench disposal activities stated that the buried 30- and
55-gallon drums were generally double-stacked in the trench on-end (vertically), in rows
of 4 to 5 drums across. The trench is estimated to be approximately 10 feet deep, 16 feet
wide, and 200 to 250 feet long. This correlates well with investigation results. The bulk
of the drums containing depleted uranium were reportedly disposed in the west portion of
the trench from 1954 to 1962. Individual groups of drums were reportedly completely
covered with one to two feet of soil immediately after placement in the west end of T-1.
Miscellaneous debris was placed mostly in the central and eastern portions of the trench
until the trench was closed in 1962. The drums and debris were covered with one to two
feet of soil.

Weed cutting activities in October and November, 1982 unearthed two drums not
adequately covered with fill material. Both drums were sampled and the liquids were
transferred to Waste Processing for disposal. One drum is documented to have contained
an oil/water mixture which yielded plutonium analyses of 55 picocuries per liter (pCi/1)
and uranium analyses of 2.3 x 10° pCi/1. The other drum is documented as having
contained an oily sludge which yielded results of 4.3 picocuries per gram (pCi/g)
plutonium and 1.2 x 10° pCi/g uranium (Illsley, 1983).
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Based on this information, conflicting data exists regarding the potential contaminants in
the trench. All references that mention the origin of the waste confirm that it was from
Building 444 exclusively. Itis believed from interviews with retired Rocky Flats
employees and the HRR that Building 444 processed uranium and not plutonium, yet,
several references state that analytical results from the two drums uncovered in 1982
indicated the presence of low levels of plutonium (DOE, 1992). The presence of low
levels of plutonium (if detected) will not affect the project approach in terms of selected
treatment of waste. The project safety envelope is protective for the anticipated levels of
radioactivity regardless of isotope. The on-site radiological controls (Radiological Work
Permit [RWP] and Health and Safety Plan [HASP]) will contain specific radiological
hold points. If a radiological stop work is reached, work is temporarily suspended for
re-evaluation. Restart will be in accordance with 10 CFR 835, (Occupational Radiation
Protection) as implemented through the Site Radiological Control Manual.

2.2.1 Physical Characteristi D ni

Depleted uranium is a radioactive metal that is also potentially combustible. Its
radioactivity does not affect its combustibility. The radioactivity hazard is extremely
low, and uranium is generally considered a.greater toxic hazard as a heavy metal,
although considerably less toxic than lead.

Most metallic uranium is handled in massive forms, and does not present a significant
fire risk, unless exposed to a severe and prolonged external fire. Once ignited, massive
uranium burns very slowly with virtually no visible flame. Burning uranium will react
violently with solvents such as carbon tetrachloride, 1,1,1-trichloroethane, and the
halons.

Fresh uranium in the finely divided form is readily ignitable, and fresh uranium scrap
(chips and turnings) from machining operations are subject to spontaneous ignition.
Once ignited, finely divided uranium would be expected to appear as a bright glowing
ember and could quickly reach white hot temperatures. This reaction can usually be
avoided by storage under dry (without moisture) conditions. Moist dust, turnings, and
chips react slowly with water to produce hydrogen and uranium oxide. Under a moist,
slightly oxidizing atmosphere, however, uranium corrodes slowly. The heat generated
from slow corrosion is not sufficient to ignite the uranium.

Many metals, including uranium, form protective oxide films during the initial stages of
oxidation. A coating of oxide greatly reduces the ability of the metal to ignite. Uranium
that is completely oxidized is not pyrophoric. Finer-grained material will oxidize
completely and more quickly than massive material.

The depleted uranium chips in T-1 were stored in a water-based coolant (CIMCOOL).
Conversations with the CIMCOOL manufacturer and the material safety data sheet
indicate that CIMCOOL is 65 % water, and the remainder is a combination of fatty
amides, tall oil fatty acids, mineral oil, nitrite, formaldehyde, pink dye,
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dithanolintrosmide, and silicone antifoam. Itis not a hazardous material, and is not
volatile. The manufacturer notes that prior to use, the CIMCOOL is diluted with 80 %
water, so that the coolant as used is primarily water.

The depleted uranium chips and turnings in T-1 have been in the ground, stored in a
water-based coolant for 40 years. It is reasonable to expect that many of the drums have
degraded enough to have lost the liquid lathe coolant originally covering the chips.

Chips that have been exposed to air within the drum are expected to be oxidized. Some
drums may still be intact, and contain the lathe coolant originally covering the chips.
Since oxidation of uranium by water can also produce hydrogen gas, there is potential for
hydrogen build-up in the drums if they are air-tight. Since hydrogen could pose an
explosion hazard in an intact drum, suspected intact drums will be pierced and vented
with non-sparking tools prior to removing from the excavation.

Chips within intact drums still covered by coolant are expected to be partially oxidized
from the presence of a large amount of water in the coolant. It is unlikely that fresh
surfaces of small particle size material have remained intact (unoxidized) for 40 years,
and since hydrogen is lighter than air, it will tend to diffuse upward out of drums and out
of the soil. However, in order to plan and maintain an adequate safety envelope, the
project is being designed and planned to address the potential for hydrogen build-up and
a fire.

Water is generally acceptable for use as an extinguishing or cooling agent for fires
involving uranium. Water will be utilized at the site for dust control and as an
extinguishing medium. The preferred agent for extinguishment is a sodium-chloride
based powder (MET-L-X). This dry powder is non-combustible and secondary fires do
not result from its application to burning metal. MET-L-X extinguishers and sodium-
chloride based sand will be available at the site.

2.3  Hydrogeologic Setting

The hydrogeologic setting consists of 12 to 25 feet of poorly consolidated Rocky Flats
Alluvium and disturbed soil unconformably underlain by bedrock consisting of
weathered claystone and minor sandstones of the Cretaceous Arapahoe and Laramie
Formations (DOE, 1995). The Rocky Flats Alluvium consists of lenses of poorly to
moderately sorted clayey and silty gravels and sands interbedded with clay and silty
lenses. Mean hydraulic conductivities are 2 x 10™ centimeters per second (cm/s) for the
Rocky Flats Alluvium and 8.8 x 107 cm/s for the weathered claystone of the Arapahoe
Formation (EG&G, 1995). The T-1 area consists of one to two feet of artificial fill
deposits over the Rocky Flats Alluvium. The surface soils in the vicinity of T-1 were
extensively disturbed during the creation and removal of the Mound Site, construction of
the Protected Area fence, excavation of the Central Avenue ditch, and other construction
activities in the area (DOE, 1995).
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The locations of boreholes and wells used to characterize the T-1 area are presented in
Figure 2-1. Groundwater in the vicinity of the T-1 site seasonally ranges in depth from
approximately 10 feet to 22 feet below ground surface. In May 1995, during the wettest
spring in 25 years, groundwater was measured at approximately 6 feet below ground
surface. The bottom of the trench has been estimated to be about 10 feet below ground
surface. As such, groundwater occasionally reaches the level of the drums in the trench.

Seasonal recharge from the ground surface and the unlined Central Avenue ditch causes
shallow groundwater to flow towards the north. Figure 2-2 depicts the generalized
hydrogeologic cross section at the T-1 site. An east-west trending bedrock high is
located between the 903 Pad and the T-1 area, just south of the trench (DOE, 1995).
Groundwater within the saturated alluvium south of the trench has been interpreted to
flow eastward, along the south side of the bedrock high.

2.4  Trench 1 Characterization Data Summary

Evaluation and characterization of the environmental conditions in the vicinity of T-1
was conducted using available data compiled from the OU 2 Phase II RFI/RI report
(DOE, 1995) and the Draft Trenches and Mound Site Characterization Report (RMRS,
1996). Subsurface soil and groundwater data evaluated include analytical results from
three boreholes and five groundwater monitoring wells installed near the west portion of
T-11in 1986, 1987, and 1991. In addition, a limited soil gas survey was performed at the
trench site to screen for VOCs. Electromagnetic and ground penetrating radar surveys
were conducted at the site in 1995 to locate buried conductive objects and define the
trench boundaries.

Because no drilling or subsurface sampling has been performed inside of the T-1
boundaries, the available subsurface soil and groundwater data may not characterize the
trench contents. However, because this source removal action is focused on removing
and stabilizing the drums of depleted uranium known to be in the trench, complete
environmental characterization of the trench and immediate area is not required to
perform the T-1 accelerated action.

Due to limited number of borehole and monitoring well locations in the vicinity of the
trench, the available data are not sufficient to state conclusively that T-1 is contributing
to subsurface soil and groundwater contamination in the T-1 area. Based on review of
this limited available data for T-1 there does not appear to be significant subsurface soil
or groundwater contamination with a source in T-1. A summary of the T-1
characterization data is presented below.
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TABLE 2-1
SUMMARY OF GROUNDWATER SAMPLE RESULTS

ANALYTE WELL | WELL | WELL | WELL | WELL | TIERII | BACKGROUND | UNITS
4386 - | 2387 12091 1891 1791 | ACTION (M2D)
LEVELS
Methylene Chloride ND 0.008 0.016 0.007 0.022 0.005 NA mg/l
Tetrachloroethene | 0.0003 | 0.074 | 0.00059 | 0.002 0.016 0.005 NA mg/l
Trichloroethene <0.005 | <0.005 | 0.0003 [ <0.0002 | 0.001 0.005 NA mg/l
Plutonium-239/240 | -0.20 | 0.0250 ND ND ND 0.151 0.01 pCi/l
Americium-241 0.11 0.10 ND ND ND 0.151 0.013 pCi/l
Uranium-233/234 9.858 3.60 5.643 5.0 4.0 2.98 60.7 pCi/l
Uranium-235 0.301 0.30 0.279 1.0 1.0 1.01 1.79 pCi/t
Uranium-238 7.629 2.20 4.337 3.0 4.0 0.768 49 pCi/l
Notes:

All concentrations reported are maximum observed.

All concentrations reported for metals and radionuclides are for dissolved analyses.

ND = Not Detected

NA = Not Applicable

mg/l = milligrams per liter

pCi/l = picocuries per liter

Values used for the radionuclide background comparisons are the background M2D. These
values were obtained from the draft Background Comparison for Radionuclides in Groundwater
report (DOE, 1997).

242 Sail

Subsurface soil samples were collected from three boreholes (BH3487, BH3587, and
BH3687) in the vicinity of T-1 (see Figure 2-1). The boreholes are located well outside
of the trench area. Subsequently, the available borehole data does not represent
subsurface conditions within the trench. Subsurface soil sampling from beneath the
bottom of the trench was attempted by using angle drilling methods, but was
unsuccessful due to the amount and size of cobble material encountered.

Organic Compounds in Soil

|

\

‘ Results from the Phase II RFI/RI investigations and the Trenches and Mound Site
Characterization indicate that no VOC, semivolatile organic compound (SVOC), or
polychlorinated biphenyl (PCB) concentrations detected in the vicinity of T-1 exceed the
RFCA Tier II subsurface soil action levels.

Metals in Soil

Cadmium was detected in subsurface soil samples collected from borehole BH3487 [2.0
to 3.1 milligrams per kilogram (mg/kg)], BH3587 (2.2 to 3.3 mg/kg), and BH3687 (2.0
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2.4.1 Groundwater

Groundwater data was obtained for five monitoring wells (4386, 2387, 12091, 1891, and
1791) near the west portion of T-1 (see Figure 2-2). Well 4386 is screened in the Rocky
Flats alluvium. The remaining wells are screened in weathered claystone of the
Arapahoe Formation (DOE, 1995). Because of the limited well placement, no data is
available for groundwater flowing beneath the central and eastern portions of the trench.

Wells 12091 and 1891 are located approximately 10 feet south of the southern boundary
of the trench, approximately 40 feet east of the southwest corner of the trench boundary.
These two wells are likely hydraulically upgradient or cross-gradient to the trench (see
Figure 2-1). Monitoring wells 4386 and 2387 are located about 130 feet and 75 feet west
of the west trench boundary, and are located cross-gradient and/or upgradient to the
trench. The remaining well 1791 is approximately 45 feet hydraulically downgradient
(north) of the western portion of the trench. Groundwater sample results for the
upgradient wells (12091, 1891, 4386, and 2387) and the downgradient well (1791) are
summarized in Table 2-1.

Low concentrations of tetrachloroethene (PCE) and trichloroethene (TCE) were detected
in all five monitoring wells. The PCE measured in the downgradient well 1791 exceeded
the RFCA Tier II groundwater action levels. However, PCE also exceeds this action
level in upgradient well 2387 (see Figure 2-1). There are not enough data available to
determine whether PCE in groundwater at well 1791 is from either the same sources as
well 2387, or from a source in T-1. The presence of contamination in wells upgradient
and/or cross-gradient to T-1 has been linked to the 903 Pad and other potential sources.

Methylene chloride was detected in wells 2387, 12091, 1891, and 1791. Methylene
chloride is a common laboratory and sampling analytical contaminant. It is not known to
have been used extensively as a solvent at RFETS. Therefore, PCE and TCE are used as
indicators of groundwater contamination in relation to T-1.

Dissolved uranium-233/234, and uranium-238 activities observed in all five wells exceed
Tier II groundwater action levels. However, all of these activities are within the
background uranium ranges of the respective isotopes as defined by the mean plus two
standard deviations (M2D).
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to 2.4 mg/kg). These concentrations are below both Tier I and Tier II action levels for
cadmium in subsurface soils in the proposed open space area. Arsenic was detected at 14
mg/kg in borehole BH3587 at a depth of 18 to 19 feet. This concentration is below Tier I
and above Tier II action levels for arsenic in subsurface soils in the proposed open space
area. Arsenic was not detected at shallow depths in this borehole.

Radionuclides in Soil

Available analytical results for radionuclides in soil are summarized in Table 2-2 for
comparison to RFCA Tier II subsurface soil action levels. None of the radionuclide
activities exceeded the RFCA Tier II action levels. Plutonium-239/240 and americium-
241 activities detected in each of the three boreholes generally decreased with depth,
indicating the sources of these radionuclides are likely present in or near the surface. The
maximum plutonium-239/240 activity (1.5 pCi/g) was observed from the 0 to 12 foot
sample interval in borehole BH3587. Borehole BH3687 was observed with 1.7 pCi/g
uranium-238 from the surface to 5 feet and 2.2 pCi/g uranium-238 at a depth of 18 to 20
feet (see Figure 2-1).

For completeness, the Tier II values for individual radionuclides, as defined in RFCA,
were compared to the subsurface soil samples collected from the boreholes to evaluate
potential dose. Results of this evaluation indicate that neither the RFCA Tier I or Tier II
subsurface soil action levels for radionuclides were exceeded for any of the fifteen
samples collected. However, it is anticipated that uranium activities in subsurface soil
immediately beneath T-1 will exceed RFCA Tier I subsurface soil action levels, as
determined using the specified sum-of-ratios method for multiple radionuclides.
Confirmation soil samples will be collected to determine the extent of excavation.

Soil Gas Survey

Soil gas samples were collected at depths of five and ten feet below ground surface at 25
sample locations around the perimeter of the trench to screen for total volatile organic
compounds (TVOCs) using an organic vapor analyzer. No samples were collected
within the trench boundaries because of the suspected presence and potential hazards
associated with pyrophoric uranium. The soil gas survey results are presented in Figure
2-3.
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TABLE 2-2
SUMMARY OF RADIONUCLIDE RESULTS FOR SUBSURFACE SOIL
TIER II(*)
SAMPLE SUBSURFACE SOIL
DEPTH CONCENTRATION ACTION LEVELS
BOREHOLE (ft) . ANALYTE {pCi/g) {(pCi/g)

BH3487 8t0 14.7 Plutonium-239/240 0.09 252
17 to 18 Plutonium-239/240 0.06 252
BH3587 0to12 Americium-241 0.40 38
0to 12 Plutonium-239/240 1.5 252
12t0 15 Americium-241 0.02 38
12to 15 Plutonium-239/240 0.06 252
14to 15 Americium-241 0.06 38
18 to 19 Americium-241 0.03 38
BH3687 0to5s Americium-241 0.12 38
0to5 Plutonium-239/240 0.53 252
0to5 Uranium-238 1.7 103
5to15 Americium-241 0.03 38
18 to 20 Americium-241 0.04 38
18 t0 20 Plutonium-239/240 0.03 252
18 to 20 Uranium-238 2.2 103
23to 25 Americium-241 0.08 38

*Based on an annual dose limit of 15 millirem to a hypothetical future resident, based on
presence of a single radionuclide only.

Elevated levels of TVOCs were detected in 19 of 25 sample locations ranging from 11
parts per million (ppm) to 1,999 ppm at site 020. The TVOC levels detected north of the
trench boundary were generally higher than those observed to the south. The highest
TVOC result was measured at sample location 020, approximately 25 feet south of the
southern trench boundary. To the north of the trench higher TVOC readings were
encountered in boreholes further from the trench (006A and 009A). The survey results
do not show a definite trend in TVOC concentrations with depth or location in the
vicinity of the trench. Based on the limited data obtained, no source from within the
trench area was identified. This conclusion was based on comparison of the soil gas
survey data with that from other areas with known VOC sources. The soil gas survey
was performed in the spring of 1995, the wettest spring in 25 years. Although soil gas
surveys are unreliable if conducted when the vadose zone contains high water content
and the water table is high, it is reasonable to conclude that T-1 is not a major source of

TVOCs.
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Electr netic and Gr P i

Two electromagnetic surveys were performed to locate buried conductive objects and
define the trench boundaries. Both surveys identified anomalies representing areas
within the trench most likely to contain buried metallic objects. The anomalies were
identified in the west end, and to a lesser extent in the east end of the trench. The
anomalies vary in size from 10 to 24 feet wide and indicate that the trench is
approximately 200 feet in length.

Ground penetrating radar surveys were performed to determine the extent of T-1. The
surveys indicated that the trench width varies from 10 to greater than 20 feet. The GPR
survey results show that the trench is approximately 6 to 10 feet deep. The geophysical
survey results are consistent with information obtained from the interviewed employees
formerly associated with T-1 activities.

3.0 PROJECT APPROACH

The proposed accelerated action will entail excavating drums containing depleted
uranium chips in lathe coolant, soils with radionuclide activity above RFCA Tier I
action levels, and other wastes and debris from T-1. Materials will be segregated as they
are removed from the trench, and further segregated prior to treatment off-site.
Pyrophoric, depleted uranium chips will be stabilized by inerting in mineral oil or soil
prior to shipment for off-site treatment. Associated radiologically contaminated soils
above RFCA Tier I action levels will be excavated, treated if necessary, and staged for
off-site disposal. The project will be conducted in accordance with applicable
regulations (See Section 5.0), RFCA, DOE Orders, and RFETS policies and procedures.
The project will also utilize lessons learned from previous accelerated actions conducted
at RFETS and other DOE - complex sites.

Process selection - Several alternative processes for the stabilization of the potentially
pyrophoric depleted uranium wastes were evaluated for this project. The treatment
alternatives analysis is patt of the project file. The processes evaluated were treatment by
thermal oxidation, chemical oxidation, and stabilization by encapsulation.

Stabilization of the uranium chips by cementation type processes was considered based
on the simplicity of the process, its ability to handle uranium chips coated with lathe
coolant and mixed with soil and debris, and its history as a safe, proven technique for
stabilizing the potentially pyrophoric, depleted uranium to a non-reactive form.

Both thermal and chemical oxidation have been successful in converting pyrophoric
uranium to a stable, non-reactive form. Both thermal and chemical oxidation would
produce secondary waste streams in addition to stabilized uranium oxide. These waste
streams would require further stabilization or treatment prior to disposal. Thermal and
chemical oxidation would both require pre-treatment of the waste, and separation of
coolant, soils, and other material from the depleted uranium. Chemical oxidation can
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produce both chlorine and hydrogen gas during the process and may not be appropriate
for the anticipated mixture of soils, lathe coolant and other impurities.

On-stte and off-site implementation was cousidered for treatment by thermal oxidation.
Because thermal oxidation requires extensive off-gas treatment to control emissions, off-
site treatment by thermal oxidation (i.e., calcination) was selected. The treatment
eliminates the pyrophoricity and produces a potentially recyclable material (i.e., if the
treated materials are, at a minimuam 90 % uranium oxide.)

3.1 Proposed Action Objectives

Objectives of the proposed accelerated action are to remediate the risk posed to future
users of the site by removing and stabilizing the potentially pyrophoric uranium from the
trench and removing and treating (if necessary) contaminated debris, soils, and other
material that may be contained in the trench. Soils above RFCA Tier I action levels
(except if the limiting conditions described in section 3.2.1 are met) for radionuclide
activity will be removed from the trench, treated as necessary, and staged for disposal.
Upon completion of the accelerated action, the trench will not contain depleted uranium
or soils contaminated above RFCA Tier I action levels for radionuclides or VOCs, and
the T-1 area will have been reclaimed to pre-excavation conditions.

3.2 Proposed Action

This action will involve excavating both the drums of depleted uranium chips and
approximately 250 cubic yards of soil associated with the depleted uranium in the west
end of the trench, and excavating the debris and associated potentially contaminated soils
(1,000 to 1,500 cubic yards) in the eastern two-thirds of the trench. Potentially
pyrophoric uranium chips and associated soil will be inerted prior to shipment to remove
the hazard of pyrophoricity. Other wastes suspected in the west end of the trench such as
cemented cyanide solutions (10 drums) and "still bottoms" (1 drum) will also be
excavated, sampled, treated as necessary, and staged for appropriate off-site disposal.

Soils will be screened, segregated and stockpiled. If present, and of sufficient volume to
warrant, VOC-contaminated soils above Tier I action levels will be staged for subsequent
treatment using a low temperature thermal desorption remediation technology. Upon
attainment of thermal desorption unit (TDU) performance goals, the treated VOC soil
will be backfilled into the excavation following analysis to confirm contaminant
concentrations are below the TDU performance goals to be determined. Offsite
treatment and disposal of low volumes of VOC-contaminated soils may be utilized. If
significant VOC-contaminated groundwater is identified during the project, post-closure
groundwater monitoring may be required. Details of a proposed groundwater monitoring
program would be described in the project Closeout Report. The monitoring program
would address both groundwater and potential surface water contamination.
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Soils with radionuclide activity levels above RFCA Tier I action levels will be
segregated, stockpiled, and staged for disposal. Soils with radionuclide activity levels
equal to or below the RFCA Tier II action levels will be returned to the trench. Soils
with radionuclide activity levels below Tier I and greater than Tier II levels will be
disposed of offsite or returned to the trench within a geotextile fabric. The geotextile
fabric will allow for future retrieval of the soil if required. The remainder of the trench
will be filled with clean backfill, and the top 6 inches will be covered with topsoil. The
trench and associated areas used for the accelerated action activities will be reclaimed.

3.2.1 Excavation

Conventional excavation techniques will be used to remove the soil, drums, debris, and
contaminated soils at the T-1 site. Excavation equipment will consist of a track-mounted
excavator, backhoe, and/or front-end loader. The excavator bucket will be equipped to
minimize spark-potential while handling drums containing depleted uranium. Drums
will be removed from the excavation individually, one-at-a-time, in order to minimize
exposure to workers, environment, and the public. Site controls will be utilized for both
mntact and non-intact drums, as specified in the Field Implementation Documents.
Standard fire prevention and suppression techniques for pyrophoric metals will be
utilized. Extinguishing agents for the potentially pyrophoric depleted uranium chips will
be located immediately adjacent to the excavation site and ready for use.

During drum and soil handling activities, dust minimization techniques, such as water
sprays, will be used to minimize suspension of particulates. A series of continuous air
sampling stations deployed around the RFETS perimeter, including sampling stations
located around the T-1 site will be utilized. During those portions of the T-1 source
removal project that have the highest potential to release radionuclides to the atmosphere
(i.e., during excavation and soil or debris handling), routine ambient air monitoring will
be supplemented by more frequent sampling using existing fixed samplers in the
immediate vicinity to the T-1 site. The emissions from project activities will also be
monitored inside the shelter. Air monitoring for radioisotopes, VOCs, and particulates
will be performed throughout the project, as detailed in the HASP. '

When the excavation is inactive, such as downtime or the end of work shifts, exposed
drums in the trench will be covered with soil and potentially pyrophoric materials will be
contained in a fire-safe configuration.

At the completion of excavation, verification samples will be collected along the base
and sides of the excavation to determine the post-action condition of the subsurface soils.
Samples will be analyzed according to the Sampling and Analysis Plan (SAP). This
sampling will be performed after the trench bottom is cleared of any slough material.
Visible staining which may extend beneath the trench bottom will also be removed prior
to collecting samples. If analytical results indicate that contamination is present above
Tier I action levels, further excavation and sampling will continue until the clean-up
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target levels listed in Table 3-1 have been met, or the limiting condition (top of
unweathered bedrock) is met.

If contamination is encountered below the bottom of the trench, the excavation will be
limited to the highly weathered bedrock, one to three feet below the alluvial/bedrock
contact, or to the depth of groundwater, if encountered. Unweathered bedrock will not
be excavated. An organic vapor analyzer and a field instrument for the detection of low
energy radiation (FIDLER) will be used as field screening tools to guide excavation
activities before collection of the excavation verification samples.

Cleanup target levels used for the excavation activities are the RFCA Tier I soil action
levels (DOE, 1996) for radionuclides, cyanide, and VOCs, if encountered. These action
levels were incorporated to reduce risk to future site workers and users of the site, and to
prevent degradation of groundwater quality above the RFCA Tier I groundwater action
levels (DOE, 1996). Table 3-1 lists the radionuclide, VOC, and cyanide cleanup target
levels for excavation per RFCA (DOE, 1996) and the putback levels for the VOCs and
cyanide. Per RFCA, radionuclide putback levels will be determined by the sum of ratios.
The contaminants listed in Table 3-1 are the potential chemicals of concern (COCs) for
the project. This list was developed by assessing the historical data, retired worker
interviews, and waste records from the site, and by the use of process knowledge to
ascertain what contaminants existed in the drums that were initially buried at the site. If
additional COCs are identified during the project, the action/putback level for these
contaminants will be designated as the Tier I subsurface soil action levels.

TABLE 3-1
CONTAMINANT OF CONCERN
CLEANUP TARGET AND PUTBACK LEVELS

CONTAMINANT ACTIVITY OR CONCENTRATION
Uranium (U-238) 586 pCi/g
Cyanide 154,000 mg/kg
PCE 11.5 mg/kg
TCE 9.27 mg/kg

Radiological monitoring of the soils will be performed for protection of the workers, the
public, and the environment in accordance with 10 CFR 835 and the RFETS
Radiological Controls Manual (K-H, 1996). If levels of radioactivity are encountered in
the soil greater than three times background, the soils will be segregated and sampling
and evaluation will be performed to compare radioisotopic concentrations with RFCA
subsurface soil action levels.

Based on available site characterization data, no recoverable free product is expected in
the trench. Free product, if present, would likely remain in the soil when excavated and
small lenses or pockets when disturbed during excavation will be absorbed by
surrounding soils. Visibly stained areas of the excavation will be removed. If a
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sufficient amount of recoverable VOC or other hydrocarbon free product is encountered,
the free product would be containerized, characterized, and appropriately disposed off-

site.

Based on historical groundwater level measurements in the vicinity of T-1, groundwater
is not expected to be encountered during excavation activities. If groundwater and/or
incidental water is encountered during excavation, a field pump will be used to transfer
the water into a temporary storage container onsite. '

As part of the Mound Site Source Removal project, a culvert extension within the
existing Central Avenue ditch, located north of T-1, has been installed which will
minimize local groundwater recharge to the T-1 area. Surface water monitoring will be °
performed during excavation activities using existing automated stations near the site.

3.2.2 Staging/Segregation of Contaminated Materials and Soils

Staging and segregation of contaminated materials and soils will be conducted within the
weather shelter. Drums containing waste materials, drum fragments, debris, etc. will be
evaluated for inclusion into the stabilization process and segregated accordingly. Liquids
and sludge, if encountered, will be segregated, sampled, and managed appropriately.
Waste suitable for off-site treatment (i.e., uranium chips, uranium commingled with
soils) will be inerted. Wastes not suitable for off-site treatment will be packaged and
staged for appropriate disposition.

Drums containing waste materials, drum fragments, debris, etc. will be sampled in
accordance with the SAP. Drums will be inspected for labels, markings, texture, color,
and any other information which may assist in identification. Solid materials will then be
segregated and assigned to one of the following waste types, including but not limited to:
depleted uranium chips and turnings, cemented cyanide wastes, suspected "classified"
artifacts, debris, wastes potentially containing hazardous constituents, or unknown
materials.

Drums identified as containing potentially pyrophoric uranium chips, and/or potentially
pyrophoric uranium chips in a soil matrix will be packaged and inerted at the Sampling
and Inerting Pad locate within the weather shelter. These materials and wastes should be
easily identifiable by visual inspection, radiation screening, and by their location within
the trench.

If identifiable, cemented cyanide wastes will be re-packaged and sampled in accordance
with the SAP. Sampling results will be used to verify the material waste type,
characterize the waste for applicable storage, disposal, and treatment options (if
required), and/or resolve whether the present waste form is acceptable for disposal. The
re-packaged waste material may be stored in a Temporary Unit (TU) established for
storage of wastes during this project.
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Artifacts suspected as being "classified" items will be immediately isolated and packaged
appropriately. The RFETS Classification Office will be contacted to remove the artifact,
and store it in a secure location.

Miscellaneous debris is expected to include compatible materials such as spent personal
protective equipment (PPE), wood, rubber, plastics, paper, and glass excavated from the
trench. These items will be visually inspected for stains or discolorations and, if present,
segregated. In general, these items are anticipated to be low level radioactive waste
materials unless hazardous characteristics are indicated. These materials will be
packaged appropriately with like waste forms for disposal.

Materials which cannot be immediately identified will be containerized, and sampled to
identify the contents. Once the material is identified, it will be properly dispositioned.

Liquids and sludge, if encountered, will be segregated and managed appropriately. The
excavated containers will be inspected for labels, markings, or other information which
may indicate its contents. The liquids/sludge will be screened for radiological and
volatile organic contamination, sampled, and re-packaged.

During the excavation, exposed soils will be screened for volatile organic compounds
and radioactivity using appropriate instrumentation and analysis. Soils that appear
stained or discolored or appear to possess chemical or radiological contamination will be
automatically segregated as suspect-contaminated to ensure waste minimization. Soils
suspected to be clean will be staged and stockpiled for reuse in backfilling and
restoration of excavations. Sampling of suspect-contaminated soil will be performed
according to the SAP.

Soils excavated directly from the areas of the trench containing waste drums, debris, etc.
may possess hazardous or radiological characteristics. It is anticipated that T-1 received
containers as well as many loose items. Visual indicators may include miscellaneous
debris and particulates mixed in with soils, staining and discoloration, odors, or other
indications from field instruments that indicate the soils may be contaminated.

Soils suspected to be either radiologically or VOC-contaminated will be temporarily
staged in either waste containers or a soil stockpile inside the temporary structure. Air
sampling for radioisotopes will be performed during staging of soil at the soil stockpile.
Air monitoring for VOCs and particulates will be conducted as necessary to characterize
potential exposure and to evaluate work controls.

Water collected from the excavation will be managed as incidental waters per site
procedure 1-C91-EPR SW.01. If the water requires treatment, it will be treated in the
Consolidated Water Treatment Facility (CWTF) located in Building 891. Following
treatment, the water will be sampled and released in accordance with discharge criteria.

3.2.3 Treatment
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An inerting process will be utilized to stabilize the uranium metal chips and soils/debris
commingled with potentially pyrophoric depleted uranium recovered from the trench
priot to off-site treatment. Inerting allows shipment of the pyrophoric uranium in
accordance with DOT requirements for shipping pyrophoric materials (49 CFR 173.418).
Inerting involves covering the wastes with mineral oil or dry soil which isolates the
uranium from oxygen and moisture rendering it stable and non-reactive. Off-site
treatment of the waste by calcining will produce a waste form acceptable for disposal
and/or a high-density uranium aggregate potentially appropriate for recycling. Soil and
debris with radionuclide activity levels above RFCA Tier I action levels, not inumately
associated with the depleted uranium waste, will be excavated, treated if necessary, and
staged for disposal.

The temporary structure (e.g., Sprung Instant Structure) will provide a weather shelter
for performing excavation and treatment operations. The structure will be constructed of
flame retardant materials and would be designed to shed snow and withstand high winds
and hail in accordance with the applicable building codes and standards.

As a contingency, if sufficient VOC-contaminated soils and debris are present to justify
the expense, a low-temperature TDU will be used to remove the VOCs from
contaminated soils in a non-destructive manner. If thermal desorption is used, the TDU
will be similar to that described in the Mound PAM (RMRS, 1996c¢), and the
performance goals for the VOCs would be as discussed for the Mound project. Soil
would be staged pending mobilization of a TDU. The thermal desorption process has .
been used successfully at similar sites at RFETS, and is a cost effective treatment

method.

3.2.4 Site Reclamation

At the completion of remediation activities, radiological surveys of the T-1 Site will be
performed and the areas will be revegetated. Radiological surveys of the equipment will
be performed per the RFETS Radiological Control Manual (K-H, 1996) prior to release
from RFETS. Excavation, segregation, and all other inerting support equipment will be
decontaminated. Revegetation will be performed in accordance with guidance from
RFETS ecologists using approved seed mixtures.

3.3 Worker Health and Safety

Due to the contaminants present in T-1, this project falls under the scope of the
Occupational Safety and Health Administration (OSHA) construction standard for
Hazardous Waste Operations and Emergency Response, 29 Code of Federal Regulations
(CFR) 1910.120. Under this standard, a Site-Specific Health and Safety Plan (HASP)
will be developed to address the safety and health hazards of each phase of site
operations and specify the requirements and procedures for employee protection. In
addition, the DOE Order for Construction Project Safety and Health Management,
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5480.9A, applies to this project. This order requires the preparation of Activity Hazard
Analyses (AHAS) to identify each task, the hazards associated with each task, and the
precautions necessary to mitigate the hazards. The AHAs will be included in the HASP.

An Activity Control Envelope (ACE) process is being utilized to develop the safety
envelope for performing the T-1 remediation. The ACE team consists of a group of
individuals with varied training and backgrounds relevant to the T-1 project, and includes
subject matter experts on treating potentially pyrophoric depleted uranium, nuclear
safety, health and safety, radiation control, excavation processes, waste handling and
treatment, as well as the DOE project representative. The ACE team will evaluate
associated hazards for each of the activities. These analyses will be incorporated into the
HASP. An auditable safety analysis is also being performed for the T-1 project in
parallel with the ACE review. The auditable safety analysis will consider the safety of
site workers (project and collocated) and off-site populations. The ACE process is
evaluating special safety and radiological concerns of handling depleted uranium drums
in an unknown condition and configuration, including fire hazard, radiological and
chemical exposure.

This project could expose workers to physical, chemical, and low levels of radiological
hazards. Physical hazards include those associated with excavation activities, use of
heavy equipment, noise, heat stress, cold stress, and work on uneven surfaces. In
addition, there 1s potential for a uranium chip fire. Fire safety will be addressed in the
HASP and in a job-specific fire prevention and response plan.

Physical hazards will be mitigated by engineering controls, administrative controls, and
appropriate use of PPE. Chemical hazards will be mitigated by the use of PPE and
administrative controls. Appropriate skin and respiratory personal protective equipment
will be worn throughout the project. Routine VOC monitoring will be conducted with an
organic vapor monitor for any employees who must work near the drums of waste or
related contaminated soil.

The HASP details project "radiological hold points" including contamination levels.
“Radiological hold points are also addressed in the ALARA Job Review and the RWP.

If field conditions vary from the planned approach, (i.e. unexpected conditions) an
activity hazards analysis will be prepared for the existing circumstances and work will
proceed according to the appropriate control measures. Data and safety controls will be
continually evaluated. Field radiological screening will be conducted using radiological
instruments appropriate to detect surface contamination and airborne radioactivity. As
required by 10 CFR 835, Radiation Protection of Occupational Workers, all applicable
implementing procedures will be followed to insure protection of the workers, collocated
workers, the public, and the environment. The HASP will describe the air monitoring
equipment to be used to monitor for radiation, VOCs, and particulates. Air monitoring
will be performed in accordance with applicable procedures and include project site and
perimeter (Radioactive Ambient Air Monitoring Program [RAAMP]) monitoring
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throughout project duration. Dust minimization techniques will be used to control
suspension of contaminated soils and particulates. Air monitoring activities may vary
dependent on field activities.

3.4 Waste Management

Soils and debris, e.g. drum carcasses, will be packaged to meet the waste acceptance
criteria (WAC) of the receiving facility, and will be stored onsite pending final off-site
disposition at either a low-level or low-level mixed waste repository. Waste generated by
the off-site treatment facility will be packaged and shipped to an approved storage or
disposal facility.

If the debris cannot be radiologically decontaminated, it will be sized and packaged for
off-site disposal as low-level waste as appropriate. Sizing will be performed with
equipment designed (e.g. portable hydraulic drum crushers) and people trained to
perform that function. Any secondary wastes generated as part of this proposed action,
such as personal protective equipment (PPE), will be characterized based on process
knowledge and radiological screening. Wastes identified as non-radiological and non-
hazardous will be disposed in a sanitary waste landfill. Wastes identified as hazardous or
low level/low level-mixed will be stored on-site pending shipment off-site to an
appropriate disposal facility. Wastes will be managed, recycled, treated, and/or disposed
of in accordance with RFETS policies and procedures, and in accordance with applicable
or relevant and appropriate requirements. The Closeout Report for the project will
document the types, volumes, and disposition of all wastes generated by this project.

4.0 ENVIRONMENTAL IMPACTS

The National Environmental Policy Act (NEPA) requires that actions conducted at the
RFETS consider potential impacts to the environment. While no separate NEPA |
documentation is required for this action, RFCA does require DOE to address NEPA
values, i.e., consideration of the environmental impacts of the proposed action and of
alternatives as part of this PAM. The no action alternative was considered, but has been
rejected. The no action alternative is unacceptable because it would result in no
improvement to the contaminated soil resources or the risk to the environment of leaving
the waste in place. The risk to human health and the environment as evidenced by T-1's
high ranking in RFCA Attachment 4 is sufficient that this accelerated action is
recommended.

There are no continuing long-term air quality impacts after the project is complete.
Short-term impacts associated with the project will be mitigated by dust suppression
techniques and excavation controls. Air quality impacts are discussed further in sections
5.1.1 and 5.2.7. Dusts generated during the excavation, stockpiling, and packaging tasks
will be controlled by engineering controls, including use of a temporary structure to
cover the segregation and inerting process area. Surface water and groundwater quality
and wetlands impacts are not anticipated. Only limited, temporary changes to
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groundwater flow (if any) are anticipated due to the small area excavated, and the depth
of excavation, which will be above the average groundwater table. Clearance for
concerns related to the Migratory Bird Treaty Act and threatened and endangered species
will be obtained from RFETS ecologists prior to any construction/excavation activity.
Conferences and/or consultations, as needed, will also be held with the United States Fish
and Wildlife Service.

| The Trench 1 area has been disturbed over the past forty years. This action is not
anticipated to have direct or indirect, or irreversible and irretrievable impacts to natural
resources at RFETS and ultimately the action will improve natural resources by
removing a known source of radionuclide activity in the soil. Revegetation will mitigate
any impacts caused by this action and the previous disturbances. Impacts to the soil's
ability to support vegetation following excavation and backfill will be addressed.
Topsoil of sufficient quality will be utilized to support revegetation. Given the relatively
small area of excavation and backfill, and the project's short duration, impacts to fauna
will also be limited and of short duration. Because the project is located away from any
surface water, wetlands, or habitat suitable for the threatened and endangered species
known to inhabit RFETS, impacts to threatened and endangered species and migratory
birds are not anticipated. Periodic surveys for these species will be conducted per
RFETS procedures. Historic and cultural resources are not present at the T-1 site. If any
cultural/historic objects or resources are encountered, applicable site procedures will be
followed.

Human health impacts are addressed through requirements for worker protection, and
requirements to control the dispersion of contamination to air, water, and soil. Wastes
shipped off-site for either treatment or disposal will be managed in accordance with
Department of Transportation requirements. These requirements minimize any potential
short-term impacts to human health and environment during transportation. The native
vegetation has already been disturbed. A net improvement in resource quality will occur
and will be consistent with both the short and long term uses anticipated at RFETS.
Cumulative impacts will be extremely limited or nonexistent due to the project's short
duration. Areas disturbed during the project will be revegetated per guidance from
RFETS ecologists. Historic impacts to soil and potential impacts to groundwater will be
reduced.

5.0 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

RFETS accelerated actions performed under a PAM must attain, to the maximum extent
practicable, federal and state applicable or relevant and appropriate requirements
(ARARs). For that reason, the substantive attributes of the federal and state ARARs
must be identified.

In addition, RFCA incorporates section 121(e)(1) of CERCLA so that the procedural
requirement to obtain federal, state, or local permits is waived for accelerated actions
| conducted in the buffer zone. (RFCA {16.a.). T-1, the temporary shelter, and any
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temporary units (TUs) will all be located in the buffer zone. For each permit waived,
RFCA requires identification of the substantive requirements that would have been
imposed in the permit process (RFCA 17). Further, the method used to attain the
substantive permit requirements must be explained (RFCA {17c). The folowing
discussion is intended to complement other descriptions provided in this PAM in a
manner that satisfies the CERCLA permit waiver requirements.

5.1 Chemical-Specific Requirements and Considerations

The only chemical-specific ARAR identified was the National Emission Standards for
Hazardous Air Pollutants (NESHAP) for Emissions of Radionuclides Other Than Radon
From Department of Energy Facilities. In addition, the RFCA Action Levels and
Standards Framework for Surface Water, Groundwater, and Soil (ALF) Tier I subsurface

soil action levels were 1dentified as to-be-considered.

5.1.1 NESHAP

/

40 CFR Part 61, Subparts A and H (Colorado Code of Regulations (CCR) 5 1001-3,
Regulation No. 8, Part A, Subparts A and H) are the applicable NESHAP. This
regulation requires limitation of RFETS radionuclide emissions to meet an annual public
dose (dose to an off-site member of the public) standard of 10 millirem (mrem);
monitoring of significant emissions points; EPA/CDPHE notification and approval (state
permit) prior to construction or modification of radionuclide sources with emissions
exceeding a 0.1 mrem threshold; and annual reporting of the site's radionuclide emissions
which demonstrates compliance with the 10 mrem standard.

The estimated maximum radionuclide dose to the public from this project will be
approximately 0.97 mrem effective dose equivalent (EDE). This estimate is based on
radionuclide emissions from excavation and material handling activities and from
exposure of radionuclides to the atmosphere over the course of the project (no emission
control has been assumed). The dose was estimated for the most impacted off site
individual (cast/northeast of RFETS near the intersection of Highway 128 and Indiana
Street) using the EPA approved CAP88-PC dispersion model. Ambient air monitoring
data collected during an earlier remediation project suggests that the actual dose to the
public could be higher than the dose estimated in this analysis due to uncertainties in the
estimation of the source term and the predictive capability of the CAP88-PC model.

In addition, there is a potential that some of the depleted uranium material may burn
upon exposure to the atmosphere which would cause additional dose. This dose increase
is estimated to be from 8E-05 to 2E-04 mrem per kilogram uranium burned.

Since the T-1 source removal project may generate fugitive radionuclide emissions and
the source term is not sufficiently characterized to ensure adequate quantification through
modeling alone, additional characterization and radionuclide emissions tracking will be
obtained through ambient air monitoring near the site and within the temporary weather
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shelter. The existing RAAMP sampling network referenced previously in Section 3.3
will form the basis of an enhanced, project-specific ambient air monitoring program that
will be conducted during the T-1 source removal project. During those portions of the T-
1 source removal project that have the highest potential to release radionuclides to the
atmosphere (i.e., during excavation and soil or debris handling), routine ambient air
monitoring will be supplemented by more frequent sampling using existing fixed
samplers in the immediate vicinity to the T-1 site. The emissions from project activities
will also be monitored inside the shelter using high-volume ambient particulate samplers
located near those operations that have the greatest potential to release radionuclides into
the atmosphere. This enhanced, project-specific environmental air monitoring program
will provide data to track and characterize project emissions. The samples will also
provide information for post-project dose calculations and event reconstruction if an
unexpected radionuclide release occurs.

Because the proposed remediation of Trench 1 is a CERCLA project, EPA/CDPHE
notification and approval is only being required through the PAM process and not as part
of obtaining any state or federal permit, even though the estimated dose from the project
exceeds the 0.1 mrem threshold (see 40 CFR§ 61.106). Records will be kept, as needed,
of project parameters sufficient to estimate dose for annual compliance reporting.

In summary, the T-1 project emissions, when combined with other RFETS emissions
will not exceed 10 mrem to any member of the public in any year.

5.1.2 Action Level Framework

The Tier I subsurface soil action levels provided in the RFCA ALF were considered and
adopted as the cleanup target and putback levels for uranium and cyanide. Similarly, if
sources of VOCs are encountered, the ALF Tier I subsurface soil actions levels will be
adopted as the cleanup target and putback levels. (See Table 3-1).

The ALF subsurface soil action levels for radionuclides are based upon the approach
taken in DOE's notice of proposed rulemaking, Radiation Protection of the Public and the
Environment, 10 CFR Part 834, (see 58 FR 16268), and in EPA's staff working draft of
the EPA Radiation Site Cleanup Regulation, 40 CFR Part 196. Because neither the ALF,
the proposed 10 CFR 834 or the draft 40 CFR 196 are duly promulgated, they cannot be
ARAR but were considered when subsurface soil action levels were selected.

5.2 Action-Specific Requirements and Considerations

The following action-specific requirements and considerations were evaluated specific to
the T-1 project:

e Definition of Remediation Waste
e Identification and Listing of Hazardous or TSCA (PCB) Wastes
e Land Disposal Restrictions
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Temporary Structure

Contaminated Soil Stockpiles

Temporary Unit Tank and Container Storage

Particulate, VOC and Hazardous Air Pollution Emissions
Debris Treatment

5.2.1Remediation Waste
In RFCA remediation waste is defined as all:

(1) Solid, hazardous, and mixed wastes;

(2) All media and debris that contain hazardous substances, listed hazardous or mixed
wastes or that exhibit a hazardous characteristic; and

(3) All hazardous substances

generated from activities regulated under this Agreement as ... CERCLA response
action.... (See RFCA 25.bf.).

A parallel definition is also found in 40 CFR §260.10. As such, the definition of
remediation waste is applicable to all wastes, environmental media (soil, groundwater,
surface water, stormwater and air) and debris generated in conjunction with this action.

5.2.2 Identification and Listing of Hazardous or TSCA (PCB) Wastes

The depleted uranium is exempt from RCRA as a source material. (See 42 U.S.C. §6903
(27)). Regardless, the pyrophoric depleted uranium is sufficiently similar to wastes that
exhibit ignitible or reactive characteristics to warrant physical handling in a manner that
attains relevant and appropriate ARARs, to the maximum extent practicable, for as long
as the uranium remains pyrophoric. The relevant and appropriate management ARARs
are identified below in sections 5.2.4, 5.2.5, and 5.2.6.

The historical record indicates that 10 drums of cemented cyanide wastes were disposed
in T-1. The cyanide wastes could have originated from either listed electroplating
sources or non-listed heat treating activities conducted in Building 444. Because of the
uncertainty as to the source, any cyanide waste, soil/waste mixture, debris or wastewater
will be considered potentially reactive until tested and determined otherwise. (See 40
CFR §261.23(a)(5)). Where appropriate, any cyanide waste, soil/waste mixtures, debris,
or wastewater will be evaluated for other hazardous characteristics.

The operating record reveals only one instance where a single drum of "still bottoms"
was disposed in T-1. This occurred during a period where material identified as
"perclene still bottoms" were routinely taken to the Mound Site. This drum originated in
Building 444 where distillation of lathe coolants also occurred. Given the doubt about T-
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1 as a source of VOC groundwater contamination, identification of any RCRA listed
waste codes as ARAR is not presently justified. Regardless, to address the possibility of
VOC contamination, in December 1997, DOE petitioned CDPHE to grant a contained-in
determination for soil and debris excavated from T-1 (DOE 1998). In response, CDPHE
issued a contained-in determination for T-1 soil-and debris contaminated with low levels
of carbon tetrachloride, PCE or TCE (CDPHE 1998). If carbon tetrachloride, PCE, or
TCE are detected in excavated s0il or debris at less than 0.23, 2.0, or 3.0 mg/kg,
respectively, the soil or debris no longer contains hazardous waste and is no longer
subject to RCRA Subtitle C hazardous waste requirements whether managed onsite or
off-site.

If the soil or debris 1s contaminated with carbon tetrachloride, TCE, or PCE above the
contained-in levels, DOE will consult with CDPHE and the regulatory authorities in the
state’s treating or disposing the material. The consultation will determine if an expanded
risk range may be employed as a conditional contained-in determination. Any soil or
debris containing carbon tetrachloride, PCE, or TCE at levels not candidate for a
contained-in determination will be subject to RCRA hazardous waste management
ARARs (e.g., FOO1 still bottoms from the recovery of carbon tetrachloride, PCE, or TCE
used for degreasing).

Because characterization of the contents of the trench has not been performed, provisions
are being made to segregate materials removed from the trench and, pursuant to the SAP,
to screen the materials for unknowns. If there is visible evidence indicating
contamination (e.g., staining), additional characterization will be performed and the
materials will be managed in accordance with applicable or relevant and appropriate
RCRA or TSCA substantive requirements. The screens will also be used to determine if
identification of additional Tier 1 subsurface soil action levels is required.

5.2.3 Land Disposal Restrictions

Any waste, soil/waste mixture, debris or liquid that is identified as a hazardous waste
requires treatment to the Land Disposal Restrictions (LDR) levels for wastewater or non-
wastewaters, as appropriate. (See 40 CFR §268.40 Treatment Standards for Hazardous
Wastes).

For reactive cyanide waste, soil/waste mixtures, debris or liquids, treatment to the LDR
levels for wastewater or non-wastewaters is required. (See 40 CFR §268.40 Treatment
Standards for Hazardous Wastes, D003, Reactive Cyanides Subcategory).

Remediation wastewaters generated during remediation will be transferred to the CWTF
(Building 891) for treatment. If these remediation wastewaters contain listed RCRA
hazardous wastes or if the remediation wastewaters exhibit a RCRA characteristic, the
RCRA hazardous waste codes would not be applicable or relevant and appropriate
because these waste waters are CERCLA remediation wastes being treated in a CERCLA
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treatment unit. The CWTF will treat the remediation wastewaters to meet applicable
surface water quality standards under a National Pollution Discharge Elimination System
ARARs framework.

Any waste generated as the result of treatment of a listed waste will be assigned the
corresponding waste code. Wastes generated as a result of the treatment of waste water
will also be evaluated to determine if they exhibit a hazardous characteristic.

5.2.4 Temporary Structure

Waste, soil/waste and debris packaging and management will be conducted in a
temporary structure. The requirements include design criteria, operating standards, and
closure standards. (See 40 CFR §264.1100).

The design criteria require that the structure be an enclosed, self-supporting structure
with a durable primary barrier that is compatible with the wastes being managed. The
building must assure prevention of exposure to the elements, (e.g., precipitation, wind,
run-on) and be of sufficient structural strength to accommodate local geotechnical
considerations, climatic conditions, and operational stresses.

For limited management of liquids in the structure, secondary containment appropriate to
the types and quantities of liquids to be managed will be identified.

The structure will be operated to prevent tracking of wastes from the unit by personnel
- and equipment. Fugitive dust emissions from doors, vents, cracks, etc. will be
controlled to minimize emissions.

For closure of the temporary structure, all wastes and contaminated subsoils must be
removed (if appropriate), and structures and equipment will be decontaminated or
managed as waste.

Table 5-1 identifies the general RCRA requirements that are being identified as relevant
and appropriate to the temporary structure, the soil stockpile, and the Temporary Units.

In regards to overall RCRA requirements, 40 CFR Part 264 Subpart C, Preparedness and
Prevention is addressed in the RFETS RCRA Part B Permit and by RFETS
infrastructure. Similarly, 40 CFR Part 264 Subpart D, Contingency Plan and Emergency
Procedures is also addressed in the RFETS RCRA Part B Permit and by RFETS
infrastructure. 40 CFR Part 264 Subpart E requirements are administrative in nature and
will not be applicable or relevant and appropriate.
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TABLE 5-1
GENERAL RCRA SUBSTANTIVE REQUIREMENTS

CITATION AND TITLE

REQUIREMENT

40 CFR §264.13 - Waste Analysis

Satisfied by characterization data used to
prepare the PAM. Additional waste
characterization data will be collected, as
appropriate, in accordance with the SAP.

40 CFR §264.14 - Security

Rely on RFETS infrastructure.

40 CFR §264.15 - General Inspection
Requirements

Personnel will inspect equipment during
operations as provided in the Field
Implementation Plan.

40 CFR §264.16 - Personnel Training

Training requirements will be identified in
the project Health and Safety Plan.

| 5.2.5 Soil Stockpile

The soil stockpile will be located within the temporary structure. Details on the
configuration are provided in section 3.2.2. The soil stockpile will also be subject to the
general RCRA requirements identified in Table 5-1.

I For closure of the soil stockpile, wastes and contaminated subsoils must be removed, as
appropriate, and structures and equipment will be decontaminated or managed as waste.

5.2.6 Temporary Unit Tank and Container Storage

The establishment of TUs may require a permit exemption if any of the tanks or
containers are used for longer than 90-days. Therefore, the discussion in this section is

provided to satisfy 17 of RFCA.

40 CFR §264.553 provides that temporary tanks and containers used for the storage or
treatment of hazardous remediation wastes may be subject to alternative design, and
operating and closure requirements as long as the requirements are protective of human
health and the environment (See 40 CFR §264.553(a)). The TU must be located within
the facility boundary and may only be used for treatment or storage of remediation

wastes (See 40 CFR §264.553(b)).

In establishing requirements for TUs seven factors must be considered: the length of time
the unit operates; the type of unit; the volumes of remediation waste; the physical and
chemical characteristics of the remediation waste; the potential for releases; the
conditions at the site that will influence migration; and the potential for exposure if a

release occurs. (See 40 CFR §264.553(c)).
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In conjunction with the T-1 remediation, all tanks and containers will be compatible with
the waste and be in good condition. Where practicable, secondary containment will be
provided when liquid wastes are stored or treated in tanks or containers. In addition, the
TUs will also be subject to the general RCRA requirements identified in Table 5-1.

For closure of the TUs, wastes and contaminated subsoils must be removed, if
appropriate, and structures and equipment will be decontaminated or managed as waste.

5.2.7 Particulate, YOC and Hazardous Air Pollution Emissions

Remediation activities have the potential to generate particulate, radionuclide, fugitive
dust, VOC, and HAP emissions. 5 CCR 1001-3, Regulation No. 1, governs opacity and
particulate emissions. Regulation No. 1, Section II addresses opacity and requires that
stack emissions from the temporary structure or fuel-fired equipment must not exceed
20% opacity.

Regulation No. 1, Section III addresses the control of particulate emissions. Fugitive
particulate emissions will be generated from soil excavation and transport. Control
methods for fugitive particulate emission should be practical, economically reasonable,
and technologically feasible. During soil handling activities, dust minimization
techniques such as water sprays, will be used to minimize suspension of particulates. The
substantive requirements that would otherwise be incorporated into a control plan (see
Regulation No. 1, Section II1.D) are embodied in the RFETS Environmental Restoration
Field Operation Procedure FO.1, Air Monitoring and Particulate Control, which will be
incorporated into the project. In addition, any fuel-fired equipment such as generators or
compressors must comply with a particulate emission limit (See Regulation No. 1,
Section III.A).

5 CCR 1001-3, Regulation No. 3, provides authority to CDPHE to inventory emissions.
Regulation No. 3, Part A, Section II requires that RFETS submit an Air Pollution
Emissions Notification (APEN) CDPHE prior to initiation of the T-1 project. Pursuant
to RFCA, RFETS will prepare an APEN to facilitate the CDPHE inventory process.

5 CCR 1001-3, Regulation No. 7, regulates VOC emissions. Regulation No. 7, Section
II requires that new sources of VOC utilize Reasonably Available Control Technologies
(RACT). VOCs may be emitted during soil excavation, handling and transport, and
thermal desorption. Since adequate data are not yet available to quantify potential VOC
emissions, potential VOC emissions from T-1 source removal activities can not be
calculated. However, based on available, historic documentation and sample results from
the perimeter of the trench, it is anticipated that the total VOC emissions will be much
less than the 1 ton threshold. Based on this assumption, RACT will be attained without
implementing specific VOC controls for soil excavation, transport, and thermal
treatment. (See Statement of Basis and Purpose, Regulation No. 3, Part D, July, 15,
1993). If significant VOCs are identified, these assumptions and the need for additional
controls will be evaluated.
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Regulation No. 7, Section III governs the transfer and storage of VOCs and requires
bottom or submerged fill for containers greater than 56 gallons. CDPHE has.previously
given guidance that any liquid containing any amount of an organic compound may be
considered a VOC for purposes of this requirement. To the maximum extent practicable,
storage tanks and related equipment must be maintained to prevent detectable vapor loss.

The project will comply with this requirement which is applicable to containers used to
dewater the excavation, used to the transfer of thermal desorption unit condensate, and
used to manage decontamination water, if required.

5.2.8 Debris Treatment

As stated in Section 5.2.2, if carbon tetrachloride, PCE, or TCE are detected in excavated
soil or debris at less than .23, 2.0, or 3.0 mg/kg, respectively, the soil or debris no
longer contains hazardous waste and is no longer subject to RCRA Subtitle C hazardous
waste requirements whether managed onsite or off-site. If the soil or debris is
contaminated with carbon tetrachloride, TCE, or PCE above the contained-in levels,
DOE will consult with CDPHE and the regulatory authorities in the state’s treating or
disposing the material. The consultation will determine if an expanded risk range may be
employed as a conditional contained-in determination. Any soil or debris containing
carbon tetrachloride, PCE, or TCE at levels not candidate for a contained-in
determination will be subject to RCRA hazardous waste management ARARs (e.g., FOO1
still bottoms from the recovery of carbon tetrachloride, PCE, or TCE used for
degreasing).

Where appropriate, containers, the project decontamination pad, or the Main
Decontamination Facility may be configured to perform low level, hazardous or mixed
waste debris treatment in accordance with 40 CFR §262.34, §268.7(a)(4) and §268.45.
Specifically, 40 CFR §268.45 Table 1, A.1. e. provides for treatment using high pressure
steam and water sprays and 40 CFR §268.45 Table 1, A. 2.a. provides for water washing
and spraying. Following treatment, as long as the debris does not exhibit a hazardous

' ~ waste characteristic, the debris will no longer contain a listed hazardous waste and will

no longer be subject to RCRA hazardous waste requirements.

Solid residues from the treatment of debris containing listed hazardous wastes will be
collected and managed in accordance with RCRA hazardous waste management ARARs.
Any solid residues from debris treatment that exhibit a hazardous waste characteristic
will also be managed in accordance with RCRA hazardous waste management
requirements.

Liquid residues from the treatment of debris containing listed hazardous wastes are
subject to RCRA hazardous waste management ARARs until they are transferred for
treatment in the CWTFE. Any CWTF residues that result from the treatment of listed
debris will carry the same listing as the listed debris from which it originated. Any
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CWTF residues that exhibit a hazardous waste characteristic will also be managed in
accordance with RCRA hazardous waste management ARARS.

5.3 Location-Specific Requirements and Considerations

No location-specific ARARs were identified. Applicable RFETS site procedures and
DOE orders will be considered as appropriate.

6.0 IMPLEMENTATION SCHEDULE

The remediation of T-1 is proposed to commence the first quarter of fiscal year 1998.
Treatment of contaminated soils, if encountered, is scheduled to begin immediately after
the excavation activities during spring/summer 1998. Data reduction and reporting
efforts are scheduled to be completed by September 1998. Any delays, scope, or budget
changes may affect these dates.
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